

11 August 1977

STATINTL

MRMORANDUM FOR: Director, ODP
FROM : [REDACTED]
Deputy Director for Processing
SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. Four GE Terminets have been placed in production as GIM printers. [REDACTED]

STATINTL

2. VM Release 3.7.2C went into production on 9 August. This release had connections for several VM abends, as well as connections for the CAM enter key problem and a CAMEXEC display command problem. [REDACTED]

STATINTL

3. New software was installed on the Comten V to support Delta Data terminals on the 370/158 Red system, in the Special Center, without switching interfaces. [REDACTED]

STATINTL

Tasks Planned

1. Prism project numbers will soon exceed 999. When that event occurs numbers will be assigned beginning with A00. PAR program modifications are being made to accommodate the new numbers. [REDACTED]

STATINTL

2. The production level system of MVS/JES3 will be user tested again this weekend. All of the problems from the past weekend have been resolved. [REDACTED]

3. The DAC expects a heavy workload from FRS1 and FRSDDO users all week. Final budget reports and Xerox listings are to be produced over the weekend of 13-14 August.

STATINTL

4. A test is scheduled for this weekend to run the GIM Production system on the 370/168-3. This machine will be the GIM Production backup under JES3. [REDACTED]

STATINTL

STATINTL

Problems

STATINTL

1. Three terminals in Room 4G48 were seriously damaged when [REDACTED] shorted them while pulling a conduit. No personal injuries occurred. The Comten 1 also failed at that time. [REDACTED]

STATINTL

STATINTL

STATINTL

2. [REDACTED] will ship the second printer for [REDACTED] Building this week. This printer is a loan unit until the upper/lower case unit is received. [REDACTED]

STATINTL

3. A speedletter has been received from Mr. Robert [REDACTED] Data Base Manager for OSCAR, requesting that the OSCAR data base be removed from GIMPROD. As of 10 August 1977 the OSCAR data base cannot be accessed online. [REDACTED]

STATINTL

4. The FRSDDO data base was not available to users on 8 August because of an operational procedure problem. The data base was up and available at 0700 hours on 9 August. [REDACTED]

STATINTL

STATINTL

STATINTL

5. The 370/168-2, in the [REDACTED] Center, was down for a total of 7 hours on 4 August because of hardware problems. [REDACTED]

6. A program problem in the merge program caused four PERSIGN/STAFFING reports to be four days late. The problem was corrected by Applications personnel. [REDACTED]

STATINTL